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STANDARD FORM 30(continued)
A. The purpose of this bilateral modification is to:

1. Incorporate Contract Change Proposal 01-128, which provides for the upgrade of the MILS
facility at Ascension AAF IAW specification YXTK 00-1820. The contractor’'s proposal dated
19 Sep 01 is hereby incorporated by reference.

2. Provide additional funding to CLIN 1010AC (CAP) in the amount of $200,000 to support
equipment and supply purchases above referenced project.

All changes are denoted by a vertical line in the right margin.
B. Part 1- THE SCHEDULE
(1) Section A — Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from
$103,960,775 to $104,160,775 to reflect an increase of $200,000 in the FYO1 estimated cost.

(2) Section B — Supplies/Services and Price/Cost

Pages B-11, B-12 and B-38 are hereby superseded by the attached B-11,B-12 and B-38
marked “Modification PO0045".

(3) Section G — Contract Administration Data

ACRN BA is changed from $61,608,191 to $61,808,191 an increase of $200,000. Page G-
1.1 is superseded by the attached page G-1.1 marked “Modification PO0045".

(4) Section J-Attachments

Section J-Attachment 1-page 168-Paragraph 5.5.4 is changed to include the MILS building
at Ascension AAF. SOW page 168 is superseded by the attached SOW page 168 marked
“Modification PO0045".

C. All other contract terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed herein as complete and
equitable adjustment for CCP 01-128, dated 19 Sep 01, the contractor releases the government
from any and all liability under this contract for further equitable adjustment attributable to such
facts or circumstances giving rise to the reference proposal.
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract
Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [ UNIT COST
(CLIN)
1001 RESERVED 1 JO | $ -
(Operations and Maintenance-48hr range turn time)
(Cost-Plus-Award Fee)
Est. Amount Change To
Est. Cost $ - $ - $ -
1002 TECHNICAL SERVICES 1 JO |'$ 43,996,864
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 43,996,864 $ 43,996,864
1003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO | $ 5,659
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $7.83M
From Change To
Est. Cost $ 5659 $ - $ 5,659
1004 RESERVED
1005 PRICE OPTION CLIN - 1 JO | $ 176,165
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 176,165 $ 176,165
1006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO | $ 1,437,129
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,437,129 $ 1,437,129
1007 RSA/SLRS PROGRAM SUPPORT 1 JO | $ 3,056,508
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 3,056,508 $ 3,056,508
1008 DATA REQUIREMENTS 1 JO $NSP
P00045

F08650-00-C-0005

Page B-8




SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
1009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
1009AA RESERVED $ -
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1001)
From Change To
Est. Cost $ - $ - $ -
1009AB RESERVED $ -
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1001)
From Change To
Est. Cost $ - $ - $ -
1009AC RESERVED $ -
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1001)
From Change To
Est. Cost $ - $ - $ -
1009AD Award Fee Pool Available/Earned $ 1,109,422
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1002)
From Change To
Est. Cost $ 1,109,422 $ 1,109,422
1009AE Award Fee Pool Available/Earned $ 1,387,306
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1002)
From Change To
Est. Cost $ 1,387,306 $ 1,387,306
1009AF Award Fee Pool Available/Earned $ 237,919
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1002)
From Change To
Est. Cost $ 237,919 $ 237,919
1009AG-1009AJ RESERVED
1009AK Award Fee Pool Available/Earned $ 4,771
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1005)
From Change To
Est. Cost $ 4,771 $ 4,771
1009AL Award Fee Pool Available/Earned $ 5,725
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1005)
From Change To
Est. Cost $ 5,725 $ 5,725
P00045
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
1009AM Award Fee Pool Available/Earned $ 954
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1005)
From Change To
Est. Cost $ 954 $ 954
1009AN Award Fee Pool Available/Earned $ 38,922
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1006)
From Change To
Est. Cost $ 38,922 $ 38,922
1009AP Award Fee Pool Available/Earned $ 46,707
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1006)
From Change To
Est. Cost $ 46,707 $ 46,707
1009AQ Award Fee Pool Available/Earned $ 7,784
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1006)
From Change To
Est. Cost $ 7,784 $ 7,784
1009AR Award Fee Pool Available/Earned $ 62,208
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1007)
From Change To
Est. Cost $ 62,208 $ 62,208
1009AS Award Fee Pool Available/Earned $ 119,913
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1007)
From Change To
Est. Cost $ 119,913 $ 119,913
1009AT Award Fee Pool Available/Earned $ 16,551
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1007)
From Change To
Est. Cost $ 16,551 $ 16,551
TOTAL PROPOSED AWARD FEE $ 3,038,182
AWARD FEE (CLINS 1009AA-AC & 1009AG-AT) $ 303,535
AWARD FEE (CLINS 1009AD-AT) $ 3,038,182
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY | UNIT COST
(CLIN)
1010 REIMBURSABLE SERVICES
(Non-fee bearing)
1010AA  |Overtime 1 JO | $ 5,446,751
From Change To
Est. Cost $ 5,446,751 $ 5,446,751
1010AB Travel and Per Diem 1 JO | $ 831,759
From Change To
Est. Cost $ 831,759 $ 831,759
1010AC Contractor Acquired Property (CAP) 1 JO | $ 8,791,587
From Change To
Est. Cost $ 8591587 $ 200,000 $ 8,791,587
1010AD Downrange A&E 1 JO |'$ 1,570,000
From Change To
Est. Cost $ 1,570,000 $ 1,570,000
1010AE Downrange Construction 1 JO |'$ 444,044
Baseline $2.77M
From Change To
Est. Cost $ 444,044 $ 444,044
P00045
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 1 - FY01

RESERVED ESTIMATED COSTS (CLINS 1001 —1008)  (exclude 1002 & 1003) $ -
RESERVED ESTIMATED COST (CLIN 1003) $ -
RESERVED AWARD FEE (CLINS 1009AA — AC & 1009AG - AT) $ -
RESERVED ESTIMATED COSTS (CLINS 1010AA - AE) $ -
RESERVED TOTAL ESTIMATED AMOUNT FYO1 $ -
ESTIMATED COSTS (CLINS 1002 — 1008)  (exclude 1003) $ 48,666,666
ESTIMATED COST (CLIN 1003) $ 5,659
AWARD FEE (CLINS 1009AD - AT) $ 3,038,182

ESTIMATED COSTS (CLINS 1010AA - AE)

TOTAL ESTIMATED AMOUNT FYO01

$ 17,084,141 |

$ 68,794,648 |
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

SUMMARY

1. Total Phase-in Price $ 142,597
2. Total Estimated Amount - FY 00 $ 35,223,527
3A. Total Estimated Amount - FY 01 $ -

(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B. Total Estimated Amount - FY 01 $ 68,794,648
(CLINs 1002-1010 [exclude 1009AA-AC])

4A. Total Estimated Amount - FY 02 $ 64,066,162
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B. Total Estimated Amount - FY 02 $ 64,683,105
(CLINs 2002-2010 [exclude 2009AA-AC])

5A. Total Estimated Amount - FY 03 $ 63,918,050
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B. Total Estimated Amount - FY 03 $ 64,557,390
(CLINs 3002-3010 [exclude 3009AA-AC])

6A. Total Estimated Amount - FY 04 $ 64,957,546
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B. Total Estimated Amount - FY 04 $ 65,617,865
(CLINs 4002-4010 [exclude 4009AA-AC])

7A. Total Estimated Amount - FY 05 $ 65,932,296
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B. Total Estimated Amount - FY 05 $ 66,611,564
(CLINs 5002-5010 [exclude 5009AA-AC])

8A. Total Estimated Amount - FY 06 $ 67,545,231
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B. Total Estimated Amount - FY 06 $ 68,244,060
(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06 $ 361,785,409
(ltems 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)

L34

433,874,756
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PART | - THE SCHEDULE
SECTION G

CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA
ACRN Accounting Classification Data Change Amount

BA 5713400 301 83LE 252R13 010000 554R0 35182F 662400 F62400  $200,000  $61,808,191 |
BB 5713400 301 83LE 252R1A 010000 554R0 35119F 662400 F62400 $738,000
BC 5713400 301 83LE 252R1C 010000 554R0 33605F 662400 F62400 $65,000
BD 5713400 301 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,723,000
BE 5713400 301 83LE 252R1R 040000 554R0 33133F 662400 F62400 $290,000
BF 5713400 301 83LE 252R1S 010000 554R0 33605F 662400 F62400 $23,000
BG 5713400 301 83LE 252R1T 010000 554R0 34144F 662400 F62400 $2,802,000
BH 5713400 301 83LE 264D18 010000 554R0 35856F 662400 F62400 $291,500
BJ 5713400 301 83LE 264D91 010000 554R0O 35878F 662400 F62400 $415,000
BK 5713400 301 83LE 252R1B 010000 554R0 35915F 662400 F62400 $4,300
BL 5713400 301 83LE 252R1W 010000 554R0 35111F 662400 F62400 $176,165
BM 5713400 301 83LE 264D00 010000 59200 35879F 662400 F62400 $24,720
BN 5713400 301 83LE 252R1B 010000 554R0 35911F 662400 F62400 $12,200
BP 5713400 301 83LE 264D91 010000 52100 35878F 662400 F62400 $358,774
BQ 5713400 301 83LE 264D49 010000 52900 35876F 662400 F62400 $62,800
Total FY01 $68,794,650 |

PR Obligated by this action

F700MS12330600

Modification PO0045 |
F08650-00-C-0005
Page G-1.1



Antigua AS Towers

Site Type IDNo. Description Guy Anchors
REC Discone AD-1 TCI 527
REC RLP LP1 (2) 80 Towers 12 9
REC RLP LP2 (2) 80 Towers 12 9
REC RLP LP3 (2) 80 Towers 12 9
REC RLP LP4 (2) 80 Towers 12 9
MAIN BASE AT-197 #1 LMR
MAIN BASE AT-197 #2 LMR
MAIN BASE Whip 35 FT. HF Comm.
MAIN BASE Whip LMR
MAIN BASE Yagi WWV
RADAR Boresight Radar 12 9
TELEMETRY Boresight Telemetry 12 9
5.5.4 Ascension AAF
Facility Common Name Scope Capacity Type Cond. Yr. Built
Number Qty. Unit  Qty.  Unit
12009 Bottled Gas Storage 1,300 SF P 2 '65
12012 TDY Quarters, BB1 4,073 SF 18 PN A 2 '65
12013 Warehouse 4,883 SF S 1 '65
12015 Volcano Radio Xmtr Building 520 SF P 1 '63
12016 TDY Quarters, BB2 4,000 SF 18 PN S 2 '65
12017 Carpenter Shop 1585 SF S 3 '65
12046 Storage-Bx 960 SF T 3 '57
12071 Racquetball Courts 2 EA P 1 '84
12074 Warehouse 10,000 SF S 1 '84
12079 Skittles Court 1 EA P 1 72
12082 Swimming Pool 1,800 SF P 1 '88
12082A Equipment Shelter 120 SF P '88
12083 Club Storage Building 3,200 SF S 1 '85
12087 TDY Quarters 2472 SF 12 PN S 2 '65
12090 MILS Building 970 SF P 2 ‘58
12098 Handball Court 1 EA P 1 '67
12099 Fuel Tank 4,000 GA S 1 '60
12100 Laundry 3200 SF P 3 '67
12101 Cold & Dry Storage 6,500 SF S 1 '60
12102 Fuel Tank 4,000 GA S 1 '60
12103 Volcano Club 13,143 SF P 2 67
12105 Double Tennis Court 1 EA S 1 '67
12106 Gymnasium 3,200 SF S 2 '67
12107 Basketball Court 1 EA S 1 '68
12110 Clinic 4,023 SF 7 PS P 2 '58
12111 Fire Hose House 214 SF P 3 '58
12112 Fire Truck Shelter 960 SF 1 ST T 3 '61
12113 Club Storage Building 1,441 SF P 1 '67
12114 Dormitory 13 7,616 SF 27 PN P 2 '66
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